
CDNI 
One Ca mbridge Place, 50 Ham pshire Street 

Cambridge, Massachusetts 02139 
tel: 617 452-6000 

fax: 617 452-8000 

July 10, 2003 

Assistant Attorney General I. Andrew Goldberg 
Environmental Protection Division 
200 Portland Street 
Boston, Massachusetts 02114 

Subject: Brockton, Massachusetts 
Wastewater Collection/Treatment Facility 
Consent Decree Civil Action No.88-3194 
2003 - 2nd Quarter Report 

Dear Mr. Goldberg: 

On behalf of the City of Brockton, we submit a quarterly report for your consideration 
regarding the City's Consent Decree Civil Action with the Commonwealth. This 
information is an update of the individual ongoing wastewater projects within the 
City. 

1. Miscellaneous Sewer Pipe Repair and Replacement 

The City has been performing minor sewer rehabilitation based upon the 
findings of the City Wide Sewer System Evaluation Survey (SSES). As a result 
of this work, several gallons of extraneous flow have been removed from the 
sewer system. The attached Table 1 is a summary of sewer system repairs 
documented by the Brockton Sewer Department. 

2. Phase I Sewer System Rehabilitation 

Based on the recommendations of the City Wide Sewer System Evaluation 
Survey, several phases of rehabilitation construction are required to reduce 
quantities of I/I. Phase I is a $2,000,000 effort to replace sewer pipe and repair 
manholes. Local funding is being provided for the entire project since the city 
didn't receive consideration for State Revolving Loan Funds. Since 
construction began, this project has removed approximately 306,000gpd of 
infiltration from the Brockton sewer system. 

consulting · engineer ing · construction ·operations 
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3. Phase II Sewer System Rehabilitation 

As part of FY03 budgeting, the City included another $2,000,000 for the Phase 
II Sewer System Rehabilitation project. The design of this work is underway. 
This project is expected to eliminate significant sources of I/I. 

4. Phase III Sewer System Rehabilitation 

As part of FY04 budgeting, the City included funds for the Phase III Sewer 
System Rehabilitation design. The funding for construction will be provided 
through the State Revolving Loan fund. Approximately $4,000,000 is planned 
for this project. This project is expected to eliminate significant sources of I/I. 

5. Inflow Removal Program 

The City has been proceeding with an aggressive private and public inflow 
removal program. This work includes the removal of sump pumps, roof 
leaders and other sources of extraneous flow that were identified during 
previous studies. The Department of Public Works is assisting property 
owners and other municipal departments with the procedures and solutions 
for removal of these illegal connections. Table 2 summarizes the inflow 
removed as part of this program. Since the inception of this program, 
approximately 3.0mgd of inflow has been removed from the collection system. 

6. Pursuit of SRF Funds 

DEP has listed Brockton eligible for funding as part of the SRF program. The 
FY03 Intended Use Plan identifies that $20 million of the total $59.7 million has 
been committed for treatment and sewer system improvements in Brockton. 
The City intends to apply for additional funding assistance for the balance of 
the work required. 

7. I/ I Reduction by Whitman and Abington 

Brockton continuous to negotiate with the Towns of Abington and Whitman 
regarding the reduction of extraneous flows tributary from their sewer 
systems. A summary of work performed by Abington during the 2nd quarter 
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has been enclosed and a summary from Whitman will be provided when the 
town completes the work. 

We trust this information meets your expectations regarding the required progress 
report. Please feel free to contact me regarding any questions or comments on this 
information. 

Very truly yours; f2: 
Grego ' oy, ;_E. 0 
Principal 
Camp Dresser & McKee Inc. 

cc: Thomas Plouffe, City Solicitor 
J. Condon, Chief Financial Officer 
Robert D. Smith, DPW Commissioner 
Eric Hall, EPA 
David DiLorenzo, Joseph Shepherd, MADEP, SER 
Robert Cady, MADEP, Boston 
Hugh Spurway, USF 
Patrick D. Hughes, CDM 
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Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action No.88-3194 
Response to Item 22(2) 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration Inflow Total Ill 
Description of W()rl_ Removed Removed per quarter 

002-079 MH rehab 
002-081 MH rehab 
002-098 MH rehab 
002-201 MH rehab 
002-200A MH rehab 
004-006 MH rehab 
009-017A MH rehab 
011-001 MH rehab 
011-002 MH rehab 
011-018 MH rehab 
012-067 MH rehab 
012-076 MH rehab 
017-125 MH rehab 
017-054 MH rehab 
021-001 MH rehab 
025-041A MH rehab 
027-068 MH rehab 
031-016 MH rehab 
031-089 MH rehab 
031-050A MH rehab 
032-019 MH rehab 
033-021 MH rehab 
041-079 MH rehab 
045-033 MH rehab 
045-065 MH rehab 
046-113A MH rehab 
047-029 MH rehab 
048-057D MH rehab 
049-091 MH rehab 
052-010 MH rehab 
061-011 MH rehab 
065-021 MH rehab 
065-028 MH rehab 
065-008A MH rehab 
117-088A MH rehab 
Woodland Avenue 035-107 to 035-106 391' 8" 
Woodland Avenue 035-109 to 035-107 264' 8" 
East Ashland Street 040-019 to 040-028 130' 12" 
East Ashland Street 040-018 to 040-019 330' 12" 
East Ashland Street 040-018 to 040-017 203' 12" 
East Ashland Street 040-017 to 040-016 252' 12" 
East Ashland Street 040-016 to 040-015 24' 12" 
East Ashland Street 040-015 to 040-0038 154' 12" 
Pleasant Street 008-0 11 to 008-0 I 0 61' 8" 
Rockland Street 008-013 to 008-012 306' 8" 

2,880 
2,880 
4,320 
2,880 
2,880 
5,760 
7,200 
5,760 
4,320 
2,880 
2,160 
2,880 
4,320 
7,200 

28 ,800 
4,320 
2,160 
2,880 
7,200 
7,200 
4,320 
2,880 
7,200 
7,200 
7,200 
2,160 
4,320 
3,600 
2,160 
3,600 
5,040 
7,200 
31,680 
2,160 
4,320 
2,760 

69,120 
5,762 

72,000 
11 ,520 
10,080 

8,640 

6,480 

5,900 
25,000 

Exfiltration 
Source 
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Dates 
Work Performed 

not completed 

not completed 

not completed 

May 2003 

May 2003 

April2003 
Apri12003 
June 2003 
June 2003 

April 8, 2003 

March 20, 2003 

March 10, 2003 
February 26, 2003 
February 15, 2003 

February 10, 2003 

December-{)2 

December-{)2 

November-{)2 

November-Q2 

November-Q2 

October 3, 2002 

August 20, 2002 

July 30, 2002 

July 29, 2002 

July 27, 2002 

July 25, 2002 

July 24, 2002 

July 23, 2002 

May 28, 2002 

May 21,2002 

May 20,2002 

May 17,2002 

May 13, 2002 

May 9, 2002 

May 8, 2002 

May 8, 2002 

May 7, 2002 
May 7, 2002 
May 6, 2002 
May 2 , 2002 
May I, 2002 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action No.SS-3194 
Response to Item 22(2) 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Inftltration Inflow Total Ill 
Description of Work__ Removed Removed per quarter 

Belair Street 004-040 to 004-023 116' I 0" 3,600 
Belair Street 004-023 to 004-020, 248' 10" 15,120 
Belair Street 004-020 to 004-016, 298' I 0" 
Belair Street 004-045 to 004-044 361' 8" 
Belair Street 004-044 to 004-042 115' 8" 
Belair Street 004-042 to 004-041 243' 8" 
Belair Street 004-041 to 004-040 364' 8" 
North Cary Steet 040-031 to 040-029 164' 12" 
North Cary Steet 040-029 to 040-028 338' 12" 
Belair Street 004-016 to 017-012A, 357' 10" 
Belair Street 017-012A to 017-0IIA 55' 10" 
Westgate Drive 007-127F to 007-l27Q 196' 12" 
Easement off E. Westgate Dr. 007-127D to 007-127C 326' 12" 
Easement off E. Westgate Dr. 007-127C to 007-127B 251' 12" 
Easement off E. Westgate Dr. 007-127B to 007-127 335' 12" 
Belair Street 017-0IIA to 017-0IOB 174' 10" 
Belair Street 017-0IOB to 017-0IIB 98' 10" 
BelairStreet 017-011Bto017-0IOA 111'10" 
Belair Street 017-0IOA to 017-009A, 280' 10" 
Belair Street Ol7-009A to 017-00IB 209' 10" 
Disconnected private catch basins from city sewer at bank at 40 Legion Parkway see Photo 93A & 938 
Removed catch basin grate on sewer manhole at end of Thatcher Crt. (MH 058-Q22) 
Ash St., replaced pipe and service from STA 1 +22 to 1 +56 (017-{)39 to 017-{)38) see Photo 928 
S. Fuller St., replaced pipe from STA 0+27 to 0+33 (018-{)168 to 018-Ql6A) see Photo 90A & 908 
Dover St., replaced service wye at STA 2+24 (018-{)17 to 018-Q16A) see Photo 87A & 878 
Dover St. , replaced service wye at STA 2+40 (018-{)17 to 018-Ql6A) see Photo 88A 
Forest Rd. , replaced pipe from STA 0+ 17 to 0+23 (018-Q21A to 018-020A) see Photo 91A & 918 
Dover St., removed service wye at STA 2+ 18 (018-Ql8B to 018-Q19C) see Photo 89A & 898 
Spring St., replaced pipe from STA 1 +73 to I +75 (017-{)38 to 017-{)37) see Photo 78A & 788 
Spring St., replaced service wye at STA I +82 (017-{)37 to 017-{)36) see Photo 76A & 768 
Poplar Rd., replaced service wye at STA 0+60 (017-{)54 to 017-053) see Photo 77A & 778 
Poplar Rd., replaced service wye at STA 0+84 (017-{)55 to 017-{)54) see Photo 75A & 758 
Poplar Rd., replaced service wye at STA 1 +22 (017-{)55 to 017-{)54) see Photo 85A & 858 
Augusta Ave., replaced pipe from STA 1+08 to 1+12 (017-115 to 017-113) see Photo 84A & 84B 
Prospect Ave ., replaced pipe from STA 0+23 to 0+27 (017-114 to 017-113) see Photo 83A & 838 
Hancock Av.,replaced pipe from STA 0+47 to 0+49 (009-{)86 to 009-085A) see Photo 74A & 748 
Earle St., replaced pipe from STA 2+20 to 2+25 (017-Q13A to 017-Q11A) see Photo 82A & 828 
Earle St. , replaced pipe from STA 0+50 to 0+52 (017-013A to 017-Ql1A) see Photo 79A & 798 
Elm St., replace pipe from STA 0+02 to 0+06 (011-011A to 011-011) see Photo 86A & 868 
Sunset Dr., replaced pipe from STA 0+00 to 0+05 (011-016 to 011-{)15) see Photo 81A & 818 
Sunset Dr., replaced pipe: from STA 2+72 to 2+77 (011-017 to 011-{)16) see Photo BOA & 808 

16,560 

0 

0 

1,275 
2,880 
11,520 

112,320 

14,400 

0 

34,560 
30,560 

57,500 

410 

26,640 

11,520 

0 

2,160 

0 

100,000 gpd 

4,320 gpd 

SPL 

360 gpd 

1,440 gpd 

SPL 

SPL 

SPL 

4,320 gpd 

2,880 gpd 

720 gpd 

1,440 gpd 

SPL 

4,320 gpd 

720 gpd 

SPL 

SPL 
720 gpd 

2,880 gpd 
720 gpd 

142,395 gpd 

123,030 gpd 

107,000 gpd 147,320 gpd 

106,120 gpd 

18 ,720 gpd 

Exflltration 
Source 
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March 28, 2002 

March 21, 2002 

March 11, 2002 
March 6, 2002 
March 5, 2002 
March 4, 2002 

February 28, 2002 
February 26, 2002 

February 25, 2002 
February 21, 2002 

February 20, 2002 
February 20, 2002 
January 10, 2002 

November 24, 2001 

November 19, 2001 
November 15, 2001 
November 14, 2001 

November 13, 2001 
November 13, 2001 
November 13, 2001 

October 17, 2001 
October 9, 2001 

September 9, 2001 
August 20, 2001 
August 16, 2001 
August 14, 2001 
August 13, 2001 
August 7, 2001 
August 3, 2001 
June 12, 2001 
May 22, 2001 
May 21, 2001 
May 15,2001 
May 15, 2001 
May 10,2001 
May 5, 2001 

April 25 , 2001 
April 24, 2001 
April 23, 2001 
April 20, 2001 
April 19, 2001 
April 12, 2001 
April 10, 2001 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action No.88-3194 
Response to Item 22(2) 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration Inflow Total 1/1 
Description of Work __ ~ ___ Removed Removed per quarter 

Hancock Ave., removed service stub at STA 1+45 (009-087 to 009-086) see Photo 73A & 738 200 gpd 
Hancock Ave. , replaced service wye at STA I +06 (009-087 to 009-086) see Photo 72A & 728 1,440 gpd 
Sunset Dr., replaced pipe from STA 1 +45 to 1 +52 (009-028 to 009-027) see Photo 71A & 718 2,880 gpd 
Margery Rd., replaced pipe from ST A I + II to I + 16 (009-024 to 009-025A) see Photo 6SA & 6SB I, 440 gpd 
Candy Ln., replaced pipe from ST A 1 + 64 to I + 68 (009-021 to 009-020) see Photo 62A & 628 I 00 gpd 
Candy Ln. , replaced pipe from STA 0+26 to 0+51 (009-020 to 009-019) see Photo 67A & 678 1,440 gpd 
Candy Ln., removed stub at STA 1 +96 (009-021 to 009-020) see Photo 61A & 618 SPL 
Candy Ln., replaced pipe from STA I +58 to STA I +64 (009-020 to 009-019) see Photo 63A & 638 1,000 gpd 
N. Pearl St. , replaced pipe from STA 0+ 15 to STA 0+25 (009-78A to 009-79) see Photo 70A & 708 600 gpd 
Candy Ln., replaced pipe from STA 0+0 to STA 0+28 (009-021B to 009-021) see Photo 68A & 688 200 gpd 
Candy Ln. , replaced pipe from STA 2+63 to STA 2+68 (009-021 to 009-020) see Photo 69A & 698 360 gpd 
Candy Ln., replaced pipe from STA I +09 to STA I+ 15 (009-021A to 009-021B) see Photo 64A & 648 100 gpd 
E. Westgate Dr., replaced pipe from STA 0+48 to STA 0+52 (007-1271 to 007-127G) see Photo 66A & 668 1,440 gpd 11 ,000 gpd 
203 Prospect St., replaced broken service pipe at STA 0+ 10 (006-{)94 to 006-096) SPL 
Candy Lane, replaced pipe from STA 0+ 10 to 0+ 14 (009-041 to 009-040) 1,440 gpd 
Candy Ln., replaced pipe from STA 2+31 to 2+37 (009-043 to 009-043A) see Photo S9A & S98 
Margery Rd., replaced pipe from STA 2+40 to 2+47 (009-042 to 009-041) see Photo 60A & 608 
Santee Road, replace pipe from STA 2+ 12 to 2+ 14 (009-058 to 009-056) see Photo S8A & S88 
Santee Road, replace pipe from STA 0+77 to 0+80 (009-058 to 009-056) see Photo S7A & S78 
Santee Road, replace pipe from STA 0+50 to 0+53 (009-058 to 009-056) see Photo S6A & S68 
191 Grove St., replaced broken pipe from approx. STA 0+40 to 0+46 (056+011 to 056+010) 
West Street, replaced service wye at STA 0+30 (014-080 to 014-079) see Photo SSA 
Fitzpatrick Cir, replaced pipe from STA 0+ 16 to 0+ 18 (005-104A to 005-104) see Photo S48 
Fitzpatrick Cir, replaced service wye at STA 1 +32 (005-100 to 005-102) see Photo S2A & S28 
Fitzpatrick Cir, replaced service wye at STA 0+ 15 (005-098 to 005-099A) see Photo 48A & 488 
Fitzpatrick Cir, replaced service wye at STA 0+43 (005-104 to 005-102A) see Photo S3A & S38 
Fitzpatrick Cir, replaced wye & main from STA 1 + 12 to 1 +20 (005-104A to 005-104) see Photo 49A & 498 
Sophia Ave., replaced pipe from STA 2+68 to 2+70 (005-104 to 005-136) see Photo SOA & SOB 
Fitzpatrick Cir, replaced pip<: from STA 2+38 to 2+46 (005-100 to 005-102) see Photo SlA & SIB 
Oak Ridge Dr., replaced pipe from STA 1 +40 to 1 +55 (004-084 to 004-080) see Photo 47A & 478 
Crickett Rd. , replaced pipe from STA 0+49 to 0+53 (004-057A to 004-053) see Photo 44A & 448 
Crickett Rd. , replaced pipe from STA 1 +82 to 1 +86 (004-057A to 004-053) see Photo 4SA & 4SB 
Shaws Parking Lot, removed entire 24" pipe (028-038 to 028-039) 
Shaws Parking Lot, replaced entire 8" pipe (028-039 to 038-039A) 
VFW off N. Quincy, repaired service pipe and wye see Photo 46A & 468 
57 Wilder St., house service connected directly to drain pipe was removed see Photo 43 
Berglund Ave. , replaced pipe from STA 2+ 10 to 2+ 13 (004-021 to 004-020) see Photo 37A & 378 
Berglund Ave. , replaced pipe from STA I +84 to I +92 (004-021 to 004-020) see Photo 34A & 348 
Berglund Ave. , replaced service wye at STA 2+35 (004-021 to 004-020) see Photo 36A & 368 
Benham St. , replaced pipe from ST A to ( ) see Photo 38A & 388 
Miller Ave. , Replaced pipe from STA to ( ) see Photo 39A & 398 
Berglund Ave. , replaced pipe from STA I +71 to 1 +74 (004-021 to 004-020) see Photo 3SA & 3SB 
Thompson Ave., replaced pipe from STA 1 +03 to 1 +07 (004-017 to 004-016) see Photo 41A & 418 

SPL 
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SPL 

SPL 
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SPL 
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1,440 
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SPL 

SPL 

4,680 gpd 
7,200 gpd 

SPL 

SPL 

SPL 
100,000 gpd 

SPL 

SPL 
dripping 

??? 
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SPL 
SPL 

1,440 gpd 

11,520 gpd 
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Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action No.SS-3194 
Response to Item 22(2) 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration Inflow Total III 
Work Performed Description of Work__ Removed Removed per quarter 

April 9, 2001 Thompson Ave., replaced 6 "pipe from STA 0+38 to 0+44 (004-017 to 004-016) see Photo 42A & 42B SPL 
April2, 2001 Reservoir Road, replaced service at wye at STA 0+74 (002-104 to 002-103) see Photo 40A & 40B 1,440 gpd 108,640 gpd 

March 27, 2001 Belmont and Ash St., replaced 8" pipe from STA 0+ 10 to 0+ 15 (018-072 to 018-073) see Photo 31A & 31B SPL 
March 19, 2001 Coventry Cir., replaced pipe from STA 0+91 to 0+97 (004-039A to 004-039) see Photo 34A & 34B SPL 
March 16, 2001 Coventry Cir., replaced pipe from STA I +49 to I +54 (004-039B to 004-039A) see Photo 32A & 32B SPL 
March I, 2001 Coventry Cir., replaced pipe from STA 0+37 to 0+42 (004-039A to 004-039) see Photo 33A & 33B 14,400 gpd 

February 27, 2001 Coventry Cir., replaced pipe from STA 0+70 to 0+76 (004-039B to 004-039A) see Photo 30A & 30B SPL 
February 26, 2001 Coventry Cir., replaced service connection at STA 0+ 12 (004-039B to 004-039A) see Photo 26A & 26B 5,760 gpd 
February 20, 2001 Colonel Bell Dr., replaced pipe from STA 2+41 to 2+44 (004-007 to 004-006) see Photo 29A & 29B 2,880 gpd 
February 12, 2001 Coventry Cir., replaced service connection at STA 1 +44 (004-039A to 004-039) see Photo 27A & 27B 4,320 gpd 
February 9, 2001 Coventry Cir. , replaced pipe from STA 1+79 to 1+82 (004-039A to 004-039)) see Photo 28A & 28B 4,320 gpd 
January 30, 2001 Colonel Bell Dr., replaced service connection at STA 1 + 16 (004-036 to 004-024) see Photo 22A & 22B 4,320 gpd 
January 29, 2001 Colonel Bell Dr., removed service wye at STA 1 +04 (004-025 to 004-026) see Photo 21A & 21B SPL 
January 31, 2001 Colonel Bell Dr., removed service wye at STA 0+33 (004-008 to 004-007) see Photo 23A & 23B SPL 
January 23, 2001 Colonel Bell Dr., replaced pipe from STA I +34 to 1 +37 (004-025 to 004-026) see Photo 25A & 25B SPL 
January 9, 2001 Colonel Bell Dr., replaced pipe from 1iTA_0:+:§2_to 0+_64_(004-004 to OQ4:0032_see Photo 24A & 24B 2,160 gpd 38,160 gpd 
Nov. 30, 20000 West Haven Dr. , replaced service connection at STA 0+44 (001-029 to 001-028) see Photo UA & UB 720 gpd 
Nov. 28, 20000 West Haven Dr., replaced 7' of 8 "pipe, STA 1 +85 to I +92 (001-029 to 001-028) see Photo 20A & 20B 47 gpd * 
Nov . 16, 20000 Elliot St., replaced 8' of broken pipe at house #184 (042-121 to 042-122) see PhotolSA & lSB 2,880 gpd 
Nov. 14, 20000 Darren Dr., replaced pipe at leaking joint at STA 0+52 (001-028 to 001-026) see Photo 19A & 19B SPL 

October 26, 2000 Darren Dr. , replaced pipe at leaking joint at STA 0+89 (001-028 to 001-026) see Photo 17A & 17B SPL 
October 23, 2000 Darren Dr., replaced 3 ' of cracked pipe STA 1 +65 (001-028 to 001-026) see Photo 18A & 18B SPL 
October 17, 2000 Darren Dr., replaced 2' of broken pipe at STA 0+08 (001-028 to 001-026) see Photo 16A & 16B SPL 
October 5, 2000 Perkins Ave., replaced wye at STA 2+96 (063-009B to 063-005) see Photo 13A & 13B SPL 
October 3, 2000 Perkins Ave., plugged service wye at STA 3+30 ( 063-009B to 063-005) see Photo 14A & 14B SPL 
Sept. 15, 2000 Fitzpatrick Circle replaced 7' of 8" VCP SPL 3,647 gpd August 21, 2000 Vine St. , replaced broken pipe and service STA 0+99 to I +01 (037-093 TO 037-092) see Photo 8A & 8B SPL 

August 17, 2000 12 Orchard Ave., removed service connection at STA 0+79 (037-128 to 037-127) see Photo 9A & 9B 180 gpd 
August 18, 2000 14 Orchard Ave., replaced service connection at STA 2+28 (037-128 to 037-127) see Photo lOA & lOB SPL 

July 29, 2000 Van Cliff Ave ., replaced service at STA 0+31 (032-059 to 032-052) SPL 
July 27, 2000 Paulin Ave., replaced service at STA 0+93 (065-070 to 065-069) see Photo llA & liB 720 gpd 
July 26, 2000 Burril St., replaced service & broken pipe from STA 2+ 18 to STA 2+ 19 (048-051 to 048-050) 2,160 gpd 
July 19, 2000 Roan Crt., replaced service connections at STA 0+27 & 0+29 (019-041 to 019-040) see Photo la & lb SPL 
July 19, 2000 Roan Crt., replaced service connection at STA 0+61 (019-041 to 019-040) see Photo 2a & 2b SPL 
July 18, 2000 Albany St., replaced leaking joints at STA 2+85 (001-019 to 001-018) see Photo 3a & 3b 2,880 gpd 
July 13, 2000 Stubb Rd., replaced service connection at STA 0+39 (009-026 to 009-024) see Photo Sa & Sb 360 gpd 
July 13, 2000 Stubb Rd., replaced service connection at STA I +03 (009-026 to 009-024) see Photo 6a & 6b 360 gpd 
July 12, 2000 Stubb Rd., replaced broken pipe from STA 0+ 18 to 0+20 (009-026 to 009-024) see Photo 7a & 7b 2,880 gpd 
July II , 2000 Windsor Cir., Replaced a service tap at STA 0+05 (031-092 to 031-091) see Photo 4A & 48 28,800 gpd 38,340 gpd May 2000 Winnifred Road, service replacement at STA I +32 (015-025 to 015-024) 360 gpd 

May 2000 Fitzpatrick Avenue, replaced 300' of 8-in VC pipe that was defective (005-145A to MH 005-143) 2,010 gpd * 
April 13, 2000 Main Interceptor infiltration leak at Meadow Lane bridge crossing 45,000 gpd 

? Embassy Nursing Home had direct sewer connection to surface water 
47,370 gpd 

Exftltration 
Source 

X 
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Annual 
Quarter 

Dates 
Work Performed Description of Work Removed Removed per quarter Source 
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December 1999 
? 

July 1999 
July 1999 

April5, 1999 

March 29, 1999 
March 22, 1999 

Howard Street Sewer Replacement, 4,460 ft 
Snell Place Sewer Replacement of 15ft 

Country Club Lane Sewer Replacement of 400 ft 
Country Club Place Sewer Replacement of 400 ft 

Bellaire St. MH 004-016 to 004-015 replaced 10' of 10" pipe between STA I +83 & I +89 

Bellaire St. MH 004-016 to 004-015 replaced 6' of 10"pipe & 1 service between STA 1 +37 & 1 +41 
Bellaire St. MH 017-010B to 017-010A replace 6' of 10" pipe starting@ STA 0+28 

29,882 gpd * 
101 gpd * 

2,680 gpd * 
2,680 gpd * 

67 gpd .. 

40 gpd * 
40 gpd .. 

September 1998 Warren & Keith, 60ft west (Holmgren project) 402 gpd * 
September 1998 Warren & W. Chesmut, 74ft west (Holmgren project) 496 gpd * 
September 1998 Warren & Calmar, 74ft east (Holmgren project) 496 gpd * 

0 gpd 

29,983 gpd 

5,360 gpd 

67 gpd 

80 gpd 

0 
September 1998 Warren & Market to Copeland, 1,135 ft (Holmgren project) 7,605 gpd * 8,999 gpd 

'0 .. .. "' 1'1"' . ... 
'0 .. c .. 
M t: 

• 01 
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~ t
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0 

1998 Ellsworth (cured in place lining) 522 linear feet (017-125 to 017-ll8) 3,497 gpd * 
January 1998 Disconnected CB connection to sewer at Stonehill College (at Duffy Academic Center) 41 ,200 gpd * 

December 1997 Warren & Clifton, north to Nilsson, 3,000 ft 20,100 gpd * 

._ August I, 1997 137 Perkins Ave, broken sewer leaking into a broken drain below 
'0 t S; ? Sewer overflow disconnected at siphon on Bartlett St. 

44,697 gpd 

20,100 gpd 

,l:; ~ ~ ? Sewer overflow disconnected on the East Side Interceptor 0 
August I, 1997 Matfield Woods Estates, possible inftltration from a force main crossing of a brook o gpd 

'0 .. April 1997 Sawtell Ave. Sewer Replacement of 300ft with 8" PVC (between Glendale St. and Alden St.) 2,010 gpd * .!l t S; March 1997 Wilmington St. Sewer Replacement of 100ft with 15" PVC 670 gpd * ~ ~ ~ January 27, 1997 150 Lisa Drive Replaced 8ft of sewer with 8" PVC 54 gpd • ., 0 
"" Market Street Sewer Replacement __ 2, 734 gpd ._ October 1996 Oak Green Apartments off Reservoir Street, disconnected a sewer MH from draining a surface water 900,000 gpd 
.c t ~ October 1996 Biscayne Street 
; g: ~ Disconnected this abandoned private street from the city ,.., 

X 
X 
X 
X 
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Dates 
Work Performed 

August 1996 
August 1996 

May 1996 
May 1996 
May 1996 

March 22, 1996 
February 29, 1996 

Dec. 27, 1995 

Jan.-May 1995 

May 6, 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action No.88-3194 
Response to Item 22(2) 

History of Sewer System Repair and Rehabilitation 

Infiltration 
Flow in gallons per day 

Inflow Total 1/1 Exfiltration 
Description of W()rk____ Removed Removed per quarter Source 
sewer because of several defects and constant 1/1. 570,000 gpd I ,470,000 gpd 

Howard Street Bridge Reconstruction, replaced 150ft under bridge with 12" DI 1,005 gpd * 
Terminal Place on Evans St., replaced 300ft of sewer with 8"PVC 2,010 gpd * 

-Replaced 50ft from Warren Ave . going west with 8" PVC 
-Replaced 250ft from intersection of Copeland with 12" DI 
- Replaced 240ft from Warren Ave. going east with 24" PVC 

Augusta Ave . replaced 6ft with 8" PVC 
Ash St. and Pleasant St. replaced 25ft with 8" PVC 

68 Belair St. replaced 18 ft with 10" PVC 

Howard Street Interceptor Project 
-Replaced 838 ft on Intervale St. with 21" PVC 
-Replaced 244 ft on Dyer St. with 21" PVC 
-Replaced 1,511 ft on Winter St., Douglas St., and 

Oscar Ave. with 18" PVC 
Rainville St. replaced 6ft with 15" PVC 
Sump pump removed at 55 Albert St. 
Sump pump removed at 115/117 Ames St. 
Sump pump removed at 234 Ames St. 
Sump pump removed at 266 Ames St. 
Sump pump removed at 60 Arthur St. 
Sump pump removed at 122 Arthur St. 
Sump pump removed at 21 Baltic Ave . 
Sump pump removed at 70 Bailie Ave. 
Sump pump removed at 185 Baltic Ave. 
Sump pump removed at 155 Alden St. 
Sump pump removed at 116 Ames St. 
Sump pump removed at 260 Ames St. 
Sump pump removed at 292 Ames St. 
Sump pump removed at 105 Arthur St. 
Sump pump removed at 136 Arthur St. 
Sump pump removed at 40 Baltic Ave. 
Sump pump removed at 77 Baltic Ave. 
Sump pump removed at 38 Banks St. 
Sump pump removed at 65 Lawton Ave . 
Sump pump removed at 35 Louis St. 
Sump pump removed at 22 Merton St. 
Sump pump removed at 58 Merton St. 
Sump pump removed at 96 Merton St. 

335 gpd * 
1,675 gpd * 
1,608 gpd * 

40 gpd * 
168 gpd * 

121 gpd • 

5,615 gpd • 
1,635 gpd • 

10,124 gpd • 
40gpd* 

8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd ** 
8,640 gpd ** 
8,640 gpd •• 
8,640 gpd ** 
8,640 gpd ** 
8,640 gpd •• 
8,640 gpd ** 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd ** 
8,640 gpd •• 
8,640 gpd •• 
8,640 gpd •• 

3,015 gpd 

3,618 gpd 

208 gpd 

121 gpd 



Annual 
Quarter 

Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action No.88-3194 
Response to Item 22(2) 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration Inflow Total III 
Work Performed Description of Work__ Removed ____ Removed per quarter 

April 1995 Sump pump removed at 116 North Ave. 8,640 gpd ** 
April 1995 Sump pump removed at 154 North Ave. 8,640 gpd ** 
April 1995 Sump pump removed at 37 Saint Casimir St. 8,640 gpd ** 
April 1995 Sump pump removed at 30 Louis St. 8,640 gpd ** 
April 1995 Sump pump removed at 29 Merton St. 8,640 gpd ** 
April 1995 Sump pump removed at 68 Merton St. 8,640 gpd ** 
April 1995 Sump pump removed at 112 North Ave. 8,640 gpd ** 
April 1995 Sump pump removed at 122 North Ave. 8,640 gpd ** 
April 1995 Sump pump removed at 165 Ridge St. 8,640 gpd ** 
April 1995 Sump pump removed at 24 Vermont Ave. 8,640 gpd ** 
April 1995 Sump pump removed at 64 Banks St. 8,640 gpd ** 
April 1995 Sump pump removed at 11 Bellevue Ave. 8,640 gpd ** 
April 1995 Sump pump removed at 124 Bellevue Ave. 8,640 gpd ** 
April 1995 Sump pump removed at 43 Claremont St. 8,640 gpd ** 
April 1995 Sump pump removed at 107 Hovendon Ave. 8,640 gpd ** 
April 1995 Sump pump removed at 115 Hovendon Ave. 8,640 gpd ** 
April 1995 Sump pump removed at 164 Hovendon Ave. 8,640 gpd ** 
April 1995 Sump pump removed at 247 Howard St. 8,640 gpd ** 
April 1995 Sump pump removed at 10 Intervale St. 8,640 gpd ** 
April 1995 Sump pump removed at 19 Westford St. 8,640 gpd ** 
April 1995 Sump pump removed at 91 Banks St. 8,640 gpd ** 
April 1995 Sump pump removed at 117 Bellevue Ave. 8,640 gpd ** 
April 1995 Sump pump removed at 59 Bonney St. 8,640 gpd ** 
April 1995 Sump pump removed at 25 Granite St. 8,640 gpd ** 
April 1995 Sump pump removed at 114 Hovendon Ave. 8,640 gpd ** 
April 1995 Sump pump removed at 121 Hovendon Ave. 8,640 gpd ** 
April 1995 Sump pump removed at 243 Howard St. 8,640 gpd ** 
April 1995 Sump pump removed at 267 Howard St. 8,640 gpd •• 
April 1995 Sump pump removed at 15 Intervale St. 8,640 gpd •• 

April11, 1995 240 Colonel Bell Drive replaced 6 ft with 8" PVC 40 gpd • 
January I, 1995 Sheridan St. replaced 10ft with 10" PVC 67 gpd • 

September 7, 1994 Braemoor Rd. replaced 8ft with 8" PVC 54 gpd • 
August 24, 1994 39 Southworth St. replaced 10ft with 8" PVC 67 gpd • 

August 1994 Fisk St. Sewer Replacement of 50ft with 8" PVC 335 gpd • 
June 6, 1994 Market St. replaced 200ft with 10" PVC 1,340 gpd • 

June 1994 III Rehabilitation Conducted by Atlantic Development Corporation 
- Disconnected driveway drain from sewer at 28 Amark St. 4,320 gpd ••• 
- Disconnected driveway drain from sewer at 306 Field St. 4,320 gpd ••• 

Dec. 15, 1993 16 Hill St. replaced 8ft with 8 PVC 54 gpd * 
April 13, 1990 249 Boylston St. replaced 8ft with 8" PVC 0 gpd * 
May 1, 1990 Pleasant St. at Belair St. replaced 18ft with 10" PVC 121 gpd • 

• III estimate based on average III rate of 6. 7 gpd/ft. 
•• III estimate based on pump rate of 6 gpm. 
••• III estimate based on pump rate of 3 gpm. 
SPL: signs of previous leakage 

Estimated Total Ill Removed: 2,761,976 gpd 

Exflltration 
Source 



Table 2 

Brockton Inflow Removal Program 
Summary of Inspections, Repairs, and Potential Inflow Removal to Date 

6/5/2003 

PRIVAJE PROPERTIES ~ . ' 

Properties Inspected 206 

Properties with no illegal connections 55 

Properties with corrective work pending 6 

Properties with non-inflow related repairs complete 7 

Properties with inflow related repairs complete 138 

Potential gallons of daily inflow removed (gpd) 3,008,571 

NOTE- Property inspections are ongoing on a limited basis. 

PUBLIC PROPERTIES. _;;_"'".d--: 

Properties Inspected 30 

Properties with no illegal connections 26 

Properties requiring corrective work 4 (Schools, Fire Sta No.1) 

NOTE- Significant inflow reduction is anticipated at properties requiring corrective work (West, North, and South 
Junior Hiqh Schools, and Fire Station No.1) 



• 

March 21, 2003 

To: Jim Howell, Supt. 

From: Mike Donovan, Foreman 

RE: I&I 2003 second quarter report 

CC: Greg Roy, CDM 

Dear Jim, 

The following I&I work was performed between March 21st and June 25, 2003. 

~ Sent out letters regarding sump pumps to 1783 residents. 
~ Continued sump pump notice on local access cable channel. 
~ Distributed I&I Informational brochure at Town Meeting and Town Election. 
~ Monitored manholes that have been identified with wet conditions. 
~ Inspected 12 manholes in areas of high ground water tables. 
~ TV' d 2865' of main line. 
~ Cleaned 4103' of main line. 
~ Removed 4 sump pumps form the collection system. 
~ Instituted requiring Sewer Dept. sign off on all Municipal Lien Certificates. 
~ Inspected 58 properties. 

Future I&I work will inciude the following; 

~ Follow up on sump pump/excess wastewater remediation program. 
~ Removal of sump pumps. 
~ Replacing ductile iron castings with new cast iron castings. 
~ Continue monitoring the collection system. 

Thank you, 

Mike Donovan 
Foreman 

2003 II - second qtr' report.doc 


